FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

3. Recommended: ject Inspector or Engineer

oo . e%mé A

Date

&/ /09

4. Recommended: Area Engineer/Architect

—

" Date:

50009

JULY 2009

Date: July 31, 2009

CONTRACTOR: Pacific Blue Construction LLC
ADDRESS: 1566 Haleukana Street Contract No. 57536 [ 1
City, State ZIP: Lihue, HI 96766 DAGS Job No. 14-36-6365
PROJECT TITLE: Hanapepe Public Library Expansion and Site Improvements
CONTRACT FOR INSPECTION BRANCH USE ;
] SUBMITTAL REGISTER [,,]—CQ;;MENCEMEWREQUIR%ITS
Basic Contract Amount $ 1,197,737.00  |DUE MONTHLY: o g rg
w
[ /1 PROJECT SCHEDULE - INITIAL & ONGOp#S N m
a2 U —
no «
p~T DAILY REPORTS —4~] PRYROLL AFFIDAVITS m
[eo) N
MONTHLY ESTIMATE CHECKLIST - ~ O
CHANGE ORDERS [ -GONTRACT NUMBER [ ,rﬁkrgJECT NAME & LOCATION
Total $ 54,956.00 [ _JALL SIGNATURES
Adjusted Contract Amount $ 1,252,693.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 86.95% $ 1,041,477.00 100.00% $  54,956.00 $ 1,096,433.00
Retained $ 52,073.00 $ 2,748.00 $ 54,821.00
Amount Subject to Payment $ 989,404.00 $ 52,208.00 $ 1,041612.00
Payments to Date $ 883,187.00 $  52,208.00 $ 935,395.00
Payments Now Due $ 106,217.00 $ - $ 106,217.00
Payment No. 9
Remarks:
CONTRACTOR:
Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]
1. Computed and Checked by:
E i 2. | certify that the above bill is correct, just, that payment has not been received, and all
ayrol il v submitted, are current, deductive usions havi
Wj W 7—§/P 051 ?n ayde"t:f::::r ;:::s: been tted nt, or proper de exclusions have been

PACIFIC BLUE CONSTRUCTION LLC

Name of Contractor

W /é M /MEMBER __07/31/2009

Branch Chief or District Engineer

StatdPublic Works inistrator

5 roved: Date:
Trzguﬂib Works Administrator’ Certifies that ‘change orders have been issued and the work performed

Date:

(Ey signature / Title: Date



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2009

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 57536
PROJECT TITLE: Hanapepe Public Library Expansion and Site Improveme DAGS Job No.: 14-36-6365
o)
% CONTRACT
9 LICENSE BASIC CONTRACT, COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL % RETAINED
Pacific Blue Construction LLC | General Contractor BC-23730 $358,130 $257,000] 71.76% 5% $12,850{A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL %| RETAINED
Aina Site Construction Inc Site Work AC-14086 $209,288 $209,288{ 100.00% 5% $10,464
Beachside Roofing LLC Roofing & Water Proofing |BC-22075 $22,360 $22,360( 100.00% 5% $1,118
Duct-ter Sheet Metal Sheet Metal Flashing C-24150 $15,192 $15,192| 100.00% 5% $760
Flooring Innovations &
Interiors Flooring C-19753 $24,006 $0f 0.00% 5% $0
Hideo Tanaka Plumbing, Inc. |Plumbing C-11202 $37,880 $30,304] 80.00% 5% $1,515
HAM Co Glazing C-21761 $79,575 $79.575] 100.00% 5% $3.979
Hawaii Partition Systems, Inc. | Drywall-Acoustic C-19919 $65,720 $62,434] 95.00% 5% $3,122
Installation Services, Inc. Operable Panel Partitions |C-22619 $4,500 $3,375] 75.00% 5% $169
Island Fumigation & Pest Vegetation Control &
Control, Inc. Termite Soil Treatment PCO-1066 $1,103 $728| 66.00% 5% $36
Parking Lot Striping's &
M & H Painting LLC Painting C-23288 $22,785 $17,089 75.00% 5% $854
Reinforcing Steel & Metal
Martin Steel Constructors, Inc.|Railings BC-7337 $79,223 $79,223] 100.00% 5% $3.961
Niu Construction, Inc. Asphalt Concrete AC-13559 $35,155 $35,155] 100.00% 5% $1,758
Oahu Plumbing & Sheet Air Conditioning &
Metal, Ltd. Ventilation C-5325 $124,940 $114,945| 92.00% 5% $5.747
Sandwich Isle Landscaping  [lrigation & Landscape C-15437 $54,465 $54,465| 100.00% 5% $2,723
TG Electric LLC Electrical C-26912 $61,415 $58,344| 95.00% 5% $2,917
Wellington Fencing Company
LLC Chain Link Fence C-22802 $2,000 $2,000{ 100.00% 5% $100
#DIV/0t 0% $0
#DIV/0! 0% $0
Total Retained from Subs $39,223|B

$52,073]

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

| certify that the above retentions are correct for this request.

Checked/Verified by:

PACIFIC BLUE CONSTRUCTION LLC

Name of Contractor

AW P

b_y_Signature

Initial - Projecﬁnspector or Engineer
07/31/2008

Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2009

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 57536
PROJECT TITLE: Hanapepe Public Library Expansion and Site Improven DAGS Job No.: 14-36-6365
a CHANGE
(Ubl ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATEI CMPEL % RETAINED
Pacific Blue Construction LLC]General Contractor BC-23730 $22,008 $22,008] 100.00% 5% $1,100|A
CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
] SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPLI % RETAINED
TG Electric LLC Electrical C-26912 $21,637 $21,637| 100.00% 5% $1,082
Aina Site Construction, Inc. |Site Work AC-14086 $610 $610( 100.00% 5% $31
Martin Steel Constructiors,
Inc. Railings BC-7337 $3,763 $3,763| 100.00% 5% $188
Aina Site Construction, Inc. | Structural Footing AC-14086 $7,969 $7,969| 100.00% 5% $398
Remove Rescue
TG Electric LLC Assistance C-26912 -$5,341 -$5,341] 100.00% 5% -$267
Martin Steel Constructiors,
Inc. Reinforcing Steel BC-7337 $4,310 $4,310] 100.00% 5% $216
#DIV/0! 5% $0
#DIV/0} 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $1,648|B

I ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,748|

| certify that the above retentions are correct for this request.

Checked/Verified by:

PACIFIC BLUE CONSTRUCTION LLC

Name of Contractor %/
! 7%: { Initial - Project Inspector or Engineer
M % 07/31/2009

By Si§ nature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS ,WE(E.E]VE: - CAGS_‘
Monthly Payment Slip Y. OF PUBLIC WORRS
PAYMENT NO.: 9 PROJECT TITLE: HANAPEPE PUBLIC LiBRARY - expallioflfs Sre® ¥:11
IMPROVEMENTS
BILLING MONTH: July-09 DAGS JOB NO.: 1 4-36-6365 CONTRACT NO.: 57536

CONTRACTOR: PACIFIC BLUE CONSTRUCTION, LLC

VENDOR CODE: 27347900

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B0O5-421M $111,806.00 $5,589.00 $106,217.00
Totals: $111,806.00 $5,589.00 $106,217.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B0O5-421M $0.00 $0.00 $0.00
Totals:
Grand Total: $111,806.00 $5,589.00 $106,217.00

Ko Conla 8/10/2009

VeriflédBy < DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 27347900

’! Cost Code 3A1

Voucher No. b&Hbq0N D

Verified By P 6/ (&!0”‘)




